



FIRESCOPE Plan of Work 2018



Strategic Plan Goal A: Maintain the FIRESCOPE "Decision Process", identify strategies to promote awareness of FIRESCOPE and secure funding sources.

Work Task	Action	Assigned To	Projected Completion Date	Actual Completion Date
<u>Review FIRESCOPE Product Currency</u>	Revise	Task Force	Ongoing	
<u>Update of Specialist and Working Group Activities</u>	Update	Task Force	Ongoing	
<u>FIRESCOPE Website</u> Assist with development and maintenance of FIRESCOPE Website.	Monitor	Task Force	Ongoing	
Review FIRESCOPE FOG Smart Phone Application	Monitor	Task Force	Ongoing	
Update MACS 400-2 Document and forms description	Revise	Task Force	4/11/2018	

Strategic Plan Goal B: Maintain and improve emergency management leadership through interagency cooperation and provide professional recommendations and technical assistance to the Office of Emergency Services.

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
<u>Address Specific Blue-Ribbon Commission Recommendations</u>	Monitor	BOD Ops Team Task Force	Ongoing	
<u>ICS 900 - CA Fire Services User's Guide to Disaster Declarations and Agreements for Cooperation.</u> Document Revision/Update	Revise	Ops Team Task Force	6/15/2018	
<u>Communications Issues</u> <ol style="list-style-type: none"> 1. Interoperability/Narrow banding Compliance 2. Provide Liaison to CALSIEC 3. ICS 217A Annual Update 4. MACS 441-1 Annual Update Updated to website 5. FOG Appendix "A" Update 6. Develop Fire Service Communications Training Materials 7. Work with FEMA NIC on Communication Resource Typing 8. Priority Channel Plan Annual Update 	Monitor	Task Force	Ongoing	
<u>ICS/NIMS Initiatives</u> Monitor initiatives that propose changes to the Incident Command System, evaluate the impact, brief the Board of Directors and prepare comments or a response if indicated.	Monitor and Respond	Task Force	Ongoing	
<u>SEMS</u> Work with SEMS Technical Committee Group to clarify issues, ensure compliance with the law. Form alliance between SEMS and FIREScope to ensure compatibility between the two programs.	Monitor	Task Force	Ongoing	

Strategic Plan Goal C:

Maintain and improve methods for coordinating multi-agency resources for planned and unplanned events.

Work Task	Action	Assigned To	Projected Completion Date	Actual Completion Date
<u>MACS Orientation/Exercise</u> ➤ South Ops ➤ North Ops	Conduct	Task Force	Annual	
<u>Review and Revise MACS 410-1 Procedures</u> Establish working group to evaluate, and report on, recommendations to revise the MACS process to incorporate “Area Command” criteria in <u>MACS - Incident Priority Rating Procedures</u> . Review FIREScope MACS and Cal MACS Procedure Guides to ensure consistent language exists between both documents.	Review/ Revise	Ops Team Task Force	6/15/2018	
<u>FIREScope Specialist and Working Group’s Charters, Plans of Work and Rosters</u>	Review	Task Force	5/1/2018	
<u>FIREScope/NWCG Resource Typing</u>	Monitor	Task Force	Ongoing	

Strategic Plan Goal D:

Maintain and improve common all-hazard management systems for planned and unplanned events.

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
<u>Fire Service Field Operations Guide - ICS 420–1</u>	Revise	Task Force	1/1/2021	
<u>ICS Position Curriculum</u> Complete review/revision of all FIREScope maintained ICS/MACS curriculum.	Review/ Revise	Task Force	Ongoing	
<u>Operation System Descriptions (OSD)</u> Direct Specialist Groups to update OSDs	Update	Task Force	1/1/20	
<u>ICS Glossary of Terms - ICS 010–1</u> ICS 010–1 contains definition of terms used in ICS. Need to compare document with NWCG version for consistency and add sections for other ICS disciplines (US&R, Multi-Casualty, and Hazardous Materials).	Revise	Task Force	6/1/2018	
<u>Replace “Structure Protection” with “Structure Defense” in all FIREScope Documents</u>	Revise	Task Force	Ongoing	
<u>Damage Inspector Course Plans, Position Manuals and Task Book</u>	Implement	Task Force	5/1/2018	
<u>MACS 400-1 Document Distribution and Filing (Pages 3 & 4).</u> Revise to further define Implementation Process and Distribution Checklist procedures.	Revise	Task Force	6/1/2018	
<u>UAV / UAS Guidance</u>	Develop	Task Force	Ongoing	
<u>Develop CISM/Peer Support Guidance</u> Establish working group to produce White Paper outlining the development of ICS products designed to assist the California Fire Service to properly prepare, train, order, organize and integrate a behavioral health component into ICS. Improve FIREScope website with the creation of a CISM/Peer Support “Tab” on main menu of website, and codify policy for adding resource, content and material.	Develop	Task Force	6/1/2018	
	Implement	Task Force		

<u>Fire Line Medic Curriculum S-223</u>			5/1/2018	
<u>CAD to CAD Interoperability Study</u> Develop report (White Paper) on the feasibility of establishing CAD-to-CAD Interoperability at the regional and state levels. Identify industry best practices on CAD-to-CAD, as well as administrative and operational advantages/disadvantages and barriers associated with implementation. Provide recommendations on language for vendors to be used when agencies are preparing CAD Request for Proposals / Contracts. Identify/utilize SMEs as required to complete project.	Develop	Task Force	6/1/2018	
<u>Resource Ordering Overhaul</u> Establish Working Group to identify statewide resource ordering challenges, both past and present. Determine commonalities among challenges and examine industry best practices to guide in the development of system improvements and enhanced resource ordering training. Research funding options to commission consultant.	Develop	Ops Team Task Force	12/1/2018	
<u>Marketing and Messaging</u> Establish Working Group to identify short- and long-term FIRESCOPE marketing and messaging strategies, leveraging the various social media platforms and communication avenues to ensure awareness and implementation by the California Fire Service and associated stakeholders of the products developed and produced by the FIRESCOPE principal bodies. Provide White Paper with identified strategies and implementation plan, including projected costs, timelines and recommendations on need to establish FIRESCOPE Specialist Group to monitor and update strategies to ensure success of the initiative. Identify/utilize SMEs as required to complete project.	Develop	Task Force	1/1/2019	