



EMS Specialist Group 2017 Plan of Work

Work Task	Action	Assigned To/ Date:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	Zeller January 2017	April 1	Feb 8, 2017
Provide Roster	Update	Zeller January 2017	April 1	Feb 8, 2017
Provide Plan of Work	Update	Zeller January 2017	April 1	Feb 8, 2017
Implement S223 curriculum availability on FIRESCOPE website	Work with Cal OES	Zeller January 2017	July 1	
S223 curriculum instructor resources	Review and update	Group January 2017	On-going	
REMS working group	Provide EMS SG representation on the REMS working group	Thomas January 2016	On-going	
Agency letters supporting EMS SG membership	Obtain letter from Fire Chief and place in Drop Box	Group January 2016	March 15	
Tactical EMS	Provide representation on the State TEMS committee	EMS SG Sep 2013	On-going	
FIRESCOPE EMS Documents Review	Review current EMS documents and develop global plan for update.	EMS SG January 2017	July 1	
Multi-Casualty Operational System Description was MC120-1 will be ICS 157	Review and Revise in 2 nd half of 2017, following TF revision of MACS-400-2	EMS SG June 2017	Dec 2017	