


# FIRESCOPE



## Hazardous Materials Specialist Group

### 2018

### Plan of Work

| Work Task   | Action   | Assigned To/<br>Date: | Projected<br>Completion<br>Date: | Actual<br>Completion<br>Date: |
|---|--|-----------------------|----------------------------------|-------------------------------|
| Review and Update Charter   | Update   | Jensen<br>January 1   | April 1                          | March 14                      |
| Provide Roster  | Update   | Jensen<br>January 1   | April 1                          | March 14                      |
| Provide Plan of Work  | Update   | Jensen<br>January 1   | April 1                          | March 14                      |
| Update the Standardized Equipment List (SEL)                                | Update and submit for approval annually. Major revisions to be accordance with the 3 year revision cycle | Group                 | Annually                         |                               |
| Review FIRESCOPE ICS 420-1 Field Operations Guide                           | Review ICS 420-1 Submit updates or revisions   | Group                 | Annually                         |                               |
| Review the Operational System Description (OSD)                             | Update the OSD to be consistent with the current edition Field Operations Guide (FOG)                    | Group                 | Annually                         |                               |
| Create the Mass Decontamination Operational System Description (OSD)        | Create the OSD to be consistent with the current edition Field Operations Guide (FOG)                    | Group                 | November 1                       |                               |
| Create the Weapons of Mass Destruction Operational System Description (OSD) | Create the OSD to be consistent with the current edition Field Operations Guide (FOG)                    | Group                 | November 1                       |                               |

| <b>Work Task</b>   | <b>Action</b>   | <b>Assigned To/<br/>Date:</b> | <b>Projected<br/>Completion<br/>Date:</b> | <b>Actual<br/>Completion<br/>Date:</b> |
|--|---|-------------------------------|---|--|
| Review HM ICS Position Lesson Plans  | Update lesson plans to be consistent with the current edition Field Operations Guide (FOG)  | Group                         | Annually                                  |  |
| FIRESCOPE and Hazardous Materials presentation at the Continuing Challenge   | Work with OES to host a meeting of the typed teams regarding FIRESCOPE and Haz Mat Standardized W. Address concerns about Team Typing. Then provide an open forum for questions that the team may need to address | Haldeman                      | September                                 |  |
| Research the impact of Fentanyl, Marijuana and byproducts as they pertain to emergency responders and Hazardous Materials Response Teams | Apply research information to the Mass Decontamination and WMD components of the SEL and OSD.   | Group                         | December 15                               |  |
| Review HM ICS Position Lesson Plans  | Update lesson plans to be consistent with the current edition Field Operations Guide (FOG)  | Group                         | Annually                                  |  |
|  |   |                               |   |  |