


FIRESCOPE



Safety Specialist Group 2018 Plan of Work

| Work Task | Action | Assigned To/Date: | Projected Completion Date | Actual Completion Date |
|--|---------------------|-------------------|---------------------------|------------------------|
| Review and Update Charter | Update | Group | April 2018 | Feb 2018 |
| Provide Roster | Update | Group | April 2018 | Feb 2018 |
| Provide Plan of Work | Update | Group | April 2018 | Feb 2018 |
| Risk Management Summit | Presentation | Klusyk | April 2018 | April 2018 |
| Social Media | Develop, Administer | Morrill/Pisciotta | June 2018 | |
| Revise/Create OSD as needed in preparation for 2021 ICS 420-1 FOG revision | Update | Group | March 2020 | |
| Flagging Tape | Standardize | Morrill | June 2018 | |
| Health, Hazard, & Wellness Check links on website for validity | Monitor | Pisciotta | On-going | |
| SART Guideline | In process | Group | April 2019 | |