


FIRESCOPE



Safety Specialist Group 2017 Plan of Work

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Review and Update Charter	Update	Group	April 2017	March 2017
Provide Roster	Update	Group	April 2017	March 2017
Provide Plan of Work	Update	Group	April 2017	March 2017
Risk Management Summit	Presentation	Klusyk	April 2017	April 2017
ICS 215A/Risk Assessment Process	In process	Witt	April 2016	
Review ICS 420-1 (FOG)	Update	Group	April 2017	May 2017
Flagging Tape	Standardize	Morrill	April 2016	March 2017
Health, Hazard, & Wellness	Complete	Pisciotta	April 2016	Dec. 2016
All Hazard S-404 Curriculum	Review	LaVogue	April 2018	

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
SART Template	To TF for review	Group	April 2016	March 2017
Marijuana Cultivation document	To TF for review	Group	April 2016	March 2017